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Study 
 

 

Description 
 

Status 

Upstream Storage 

Phase 2 Feasibility 

Study 

Assisting Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Proceeding via interlocal agreement with Lewis County 

PUD. 

Skookumchuck Dam 

Modification 

Feasibility 

Conduct a feasibility study to determine if 

modifying the discharge pipe can allow for faster 

drawdown of the reservoir during flood events. 

Proceeding via TransAlta. 

Early Warning 

Program 

Work with emergency management staff of local 

jurisdictions to design and implement a system to 

successfully warn citizens in advance of an 

anticipated flood event. 

Four firms submitted Statements of Qualification.  The 

Flood Authority will be asked to act on a 

recommendation from the BAC on which firm to select 

at the 9/17 Flood Authority meeting. 

Ecosystem Services Conduct an economic analysis to value flood 

protection and other ecosystem services in the 

basin to help select projects. 

Proceeding via Earth Economics. 

Lower-basin Hydraulic 

Model 

Develop a model for the basin below Grand 

Mound to provide consistent information with the 

upper-basin model. 

ESA Adolfson is coordinating with FEMA on potential 

partnership.  FEMA has plans to undertake a hydraulic 

model for the lower basin this September or October. 

Seamless LiDAR Fill gaps in basin LiDAR information to provide 

consistent topographical information for 

modeling and analysis. 

Negotiating contract with Puget Sound LiDAR 

Consortium.  

Decision Support Tool 

(DST) 

Support USGS in developing a tool to accurately 

predict runoff in the basin. 

The Corps is working with USGS to incorporate the 

Decision Support Tool into the General Investigation. 
 

Related Efforts 
  

  

General Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

control in the Chehalis basin. 

The Corps of Engineers has released a partial draft 

Project Management Plan.  The PMP will be discussed 

at the Authority work session on September 17
th

. 
 


